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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE  |4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NOJIf applicable)
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6. ISSUED BY CODE | FA2521 7. ADMINISTERED BY (If other than item 6) CODE I
45 CONSALGCZL
1201 EDWARD H. WHITE Il ST. See Hem 6
PATRICK AFB FL 32825-3237
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
SVERDRUP TECHNCLOGY, INC.
DAVE PICKERING 9B. DATED (SEE ITEM 11)
600 WILLIAM NORTHERN BLVD.
TULLAHOMA TN 37388 x | 10A. MOD. OF CONTRACT/ORDER NO.
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10B. DATED (SEE ITEM 13)
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11. THIS ITEM GNLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'l‘he above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer D is extended, D is not extended.

Offer must acknowledge receipt of this amendment prior 1o the hour and date specified in the solicitation or as amended by one of the following methods:

{a) By completing Hems 8 and §5, and returning copies of the amendment; (b) By acknowledging receipt of this ameodment on cach copy of the offer submiued:

or (c) By sepuraie letter or telegram which includes a reference tv the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJECTION OF YOUR OFFER. If by virtue of this amendment you desire 1o change an offer already submitted. such change may be made by telegram or leter,
provided each telegram or latter makes ref: to the salicitation and this d and is roceived prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. TI1S ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.
FAR 52.243-2 "Changes-Cost Reimbursement (Aug 87)(Alt I1}{Apr 84)".

B.THE ABOVE NUMBERED CONTRACT/QRDER 18 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTQ PURSUANT TO AUTHORITY OF:

D.OTHER (Specify rype of modification and authority}

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies o the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible))

See Schedule
POC: Mark Grimm

{321} 494-4498
Email: mark.grimm @ patrick.af.mil

Except as provided herein, all terms and conditions of the document referenced in Irem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
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15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AM)R;C; 3& 16C. DATE SIGNED
: BY C { 1 13-Sop-2003
(Signature of person authorized to sign} (Signamre of Contracting Officcr) { /
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY GIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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Standard Form 30 (Block 14 continued)
A. The purpose of this unilateral change order is to:

1. Direct the contractor to begin performance for the following Modification and Upgrade Project under
SubCLIN 0030: RS #12335 — Modernize/Replace Hangar AO Chiller and Water Pump System. (Implement). The
total estimated cost is $504,400.

2. This modification is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and
Modifications to Service Systems Sep 1997 and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug
87)(Alt IT)(Apr 84)”. Funding is provided under PR # F11SLS32040200. Additional funds in the amount of
$77,400 will be used from CLIN 0030.

3. Increase total contract value by $427,000.

B. PART I - THE SCHEDULE

1. SECTION B — SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Page Ref CLIN Changed From  Changed To Net Change
SF 33 Block 20 $237,388,491.60 $237,815,491.60 $ 427,000
14 of 65 CLIN 30 $ 8,931,382 $ 9,358,382 $ 427,000
14 of 65 Total CLIN 0030 $ 8,931,382 $ 9,358,382 $ 427,000
14 of 65 Total FY 03 $ 50,856,954 $ 51,283,954 $ 427,000
16a of 65 Opt 5 Total $ 50,856,954 $ 51,283,954 $ 427,000
16a of 65 Summary Total $272,723,282.60 $273,150,282.60 $ 427,000

Page 14 of 65, CLIN 0030: Add subCLIN 0030AH

Total Net Change to Section B: $427,000

2. SECTION G - CONTRACT ADMINISTRATION DATA

Page # ACRN Changed From Changed To Net Change

23e of 65 FC $ 7,860,892 § 8,287,892 $ 427,000
Add PR #F11SLS32040200 = $427,000 (P00118)

Total Net Change in Section G: $427,000

C. As aresult of the above referenced changes, remove the contract pages listed under Column I and insert the
revised pages listed under Column II. All changes are annotated by a vertical line in the right margin.

Column I (Remove) Column II (Insert)
Page 14 of 65 Page 14 of 65
Page 16a of 65 Page 16a of 65

Page 23e of 65 Page 23e of 65
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D. In accordance with FAR 52.243-2(c), the contractor must assert its rights to an adjustment under this clause
within 30 days from the date of receipt of the written order. After receipt of request for equitable adjustment, a
supplemental agreement will be awarded to finalize the costs associated with this effort. Pursuant to the “Limitation
of Funds” clause (FAR 52.232-22) with the exception of this Change Order, the contractor is not authorized to
exceed $504,400 in support of the efforts detailed above.

E. All other terms and conditions remain the same.

e =N D S B N s
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)
Item No.Description _ Est. Cost
0030 |[Service Systems Upgrades & Modifications $ 9,358,382
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To
Est. Cost $ 8,931,382 $ 427,000  $ 9,358,382
0030AA [#12226 - Prevent Contact Between Wire Rope & 220 SMARF  § 25,210
Crane Structure (Implement)(CPFF)
0030AB [#12227 - Provide Capability to Control Emergency Brakes, $ 19,044
220 & 500 Ton Cranes, SMARF (Implement)(CPFF)
0030AC [#12231 - Provide Capability to Control Launch Deluge Water, $ 94,256
'Within Containment Pond, LC17 A&B (Design Only)(CPFF)
0030AD #12272 - Provide Capability to Reliably Monitor Hazardous $ 66,571
Commodities Around Spacecraft, SPIF(Implement)(CPFF)
0030AE #12233 - Provide Capability to Reliably Monitor Hazardous $ 19,402
Commodities Around Spacecraft - SPIF (Design Only)(CPFF)
0030AF [#12247 - Provide Capability to Control and Monitor $ 25,589
Environmental Conditions in Cleanroom DPF (Design Only)(CPFF)
0030AG [#12275 - Modernize/Replace Hangar AO Chiller, Chilled $ 67,260
'Water Pump System, & Air Handling Units (Design Only)(CPFF)
0030AH #12335 - Modernize/Replace Hangar AO Chiller, Chilled $ 504,400
'Water Pump System, (Implement)(CPFF)
ESTIMATED COSTS (CLINS 0026 — 0028) $ 38,167,378
AWARD FEE (CLIN 0029) $ 3,758,194
ESTIMATED COST (CLIN 0030) $ 9,358,382
ESTIMATED TOTAL FOR ALL CLINS (FY03) $ 51,283,954

Modification P00118 to F08650-98-C-0035

Page 14 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period)
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1)
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2)
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3)
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4)
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5)
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6)
(CLINs 0031-0035)

TOTAL ESTIMATED AMOUNT FY 98-04
(Items 1-7)

P00118

Page 5 of 6
1May98 - 30Sep 98 § 11,102,555.60
10ct98 - 30Sep 99 § 40,477,598.00
10ct99 - 30Sep00 § 42,981,310.00
10ct00 - 30Sep01  $ 47,417,899.00
10ct01 - 30Sep02 § 46,899,382.00
10ct02 - 30Sep03  § 51,283,954.00
10ct03 - 30Sep04  § 32,987,584.00
$ 273,150,282.60

Modification P00118 to Contract F08650-98-C-0035
Page 16a of 65



ACRN Acct Class Data Supplemental Accounting Classification Information

F08650-98-C-0035

SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD

FA

FB

FC

FD

FE

FF

5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - FS50LGP22600900 = § 8,908,485 (P00092)

PR# - FS0LGP22601000 = $292,714 (P00098)

PR# - FSORMS31470600 = $1,090,909 (P00101)

PR# - FS0RMS31470400 = $454,545 (P00102)

PR# - F13SL.S32300800 =$ 83,636.00 (P00115)

5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400
PR# - F50LGP22600900 = $853,681 (P00092)
PR# - F50LGP22601000 = $28,979 (P00098)

5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400
PR# - FS0LGP22600900 = $6,907,056 (P00092)

PR# - FS0LGP22601000 = $234,464 (P00098)

PR# - F11SLS30620200 = $115,000 (P00099)

PR# - F11SLS30590200 = $8,008 (P00106)

PR# - F11SLS31790200 = $96,364 (P00107)

PR# - F11SLS30620300 = $500,000 (P00117)

PR# - F11SL.S32040200 = $427,000 (P00118)

5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400
PR# - FS50LGP22600900 = $1,517,623 (P00092)
PR# - F50LGP22601000 = $43,907 (P00098)

5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400
PR# - FS0LGP22600900 = § 25,869,582 (P00092)

PR# - FS50LGP22601000 = $863,507 (P00098)

PR# - F13SL.S31480700 = $627,651 (P00105)

5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400
PR# - FSORMS30930300 = $13,636 (P00111)

Page 23e of 65

Obligated
Amount

$ 10,830,289

$ 882,660

$8,287,892

$1,561,530

$27,360,740

$ 13,636

Contract F08650-98-C-0035
Modification PO0118

P00118
Page 6 of 6





